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PLANNING & BACKGROUND DATA 
 
Project Justification Statement:  The bridge on SR 186 over Apalachee River, Structure ID 297-0031-0, was 
built in 1958. This bridge consists of thirteen (13) spans of Reinforced Concrete Deck Girders (RCDG’s) on 
concrete caps with concrete columns. The bridge was designed using an H-15 vehicle, which is below current 
design standards. A structural analysis shows a lower than expected carrying capacity in the superstructure and 
substructure of this bridge. The overall condition of this bridge would be classified as poor.  The deck is in fair 
condition with minor cracking with efflorescence and spalls with exposed rebar. The superstructure is in poor 
condition with flexure cracking in the RCDG’s and spalls with exposed rebar. The substructure is in satisfactory 
condition with cracking in the concrete caps and spalls with exposed rebar. This bridge is classified as having an 
unknown foundation and therefore could be at risk for scour. Due to the structural integrity of the bridge pertaining 
to the design vehicle, the structural analysis of the superstructure and substructure, and the unknown foundation 
and poor condition of the superstructure, replacement of this 59-year-old bridge is recommended.  
 
Existing conditions: SR 186 is a two-lane rural highway with 12-foot travel lanes and five-foot shoulders (one-foot 
paved).  The existing bridge is 468-feet long with 12-foot travel lanes and one-foot shoulders. 
 
Other projects in the area:  

• PI No 0013613, SR 24 / US 441 FM Apalachee Rvr to CS 7 & FM SR 186 to Watkinsville Byp 
 
MPO: N/A - not in an MPO    TIP #: N/A 
 
Congressional District(s):  10 
 

Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 
 
Projected Traffic:  AADT  24 HR T:  21% 
Current Year (2018):   3050  Open Year (2022):   3250 Design Year (2042):  4350 
Traffic Projections Performed by: Moffatt & Nichol 
Date approved by the GDOT Office of Planning: December 12, 2018 
   
AASHTO Functional Classification (Mainline):  Major Collector  

AASHTO Context Classification (Mainline):  Rural  

AASHTO Project Type (Mainline):  Reconstruction  
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:    ☒None           ☐Bicycle             ☐Pedestrian          ☐Transit  
 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒No  ☐Yes 

Feasible Pavement Alternatives:    ☒HMA  ☐PCC              ☐HMA & PCC 

 
DESIGN AND STRUCTURAL 
 
Description of Proposed Project: The proposed project will replace the existing 468-foot long bridge at SR 
186 and Apalachee River with an approximately 500-foot long bridge with 12-foot travel lanes and eight-foot 
shoulders. The overall project length is approximately 0.30 miles.  The substandard existing bridge will be 
replaced with a bridge that meets current standards and is structurally sufficient.  The proposed offsite detour 
route has a net length of 15.8 miles and utilizes only state routes within the area. 
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Major Structures:   

Structure ID  Existing Proposed 
297-0031-0 The existing bridge is 468-feet long 

and 32-feet wide with two 12-foot 
lanes and one-foot shoulders. 

The proposed bridge is 
approximately 500-feet long and 
43.25-feet wide with two 12-foot 
lanes and eight-foot shoulders. 

 
Accelerated Bridge Construction (ABC) techniques anticipated:    No       Yes  
The existing structurally deficient bridge will be replaced and widened to meet current design loading and 
shoulder width requirements.  To reduce traffic impacts and onsite construction time, potential ABC 
techniques being considered include: 

• Use of an off-site detour – Per schedule estimates, this could save as much as 6 months of 
construction time over an offset alignment. Advantages are allowing the contractor to maintain 
current roadway alignment, which minimizes impacts, and completing construction as quickly and 
safely as possible.  

• Use of prefabricated deck-beam elements – Current GDOT deck beams are limited to shorter span 
lengths than we are proposing for this project and would require more supporting bents in the river. 
The time savings in using deck-beam elements would likely be negated by the time needed to 
construct additional bents. For this project, we feel minimizing the number of bents in river is more 
cost-effective overall. 

• Use of prefabricated concrete columns and/or bent caps – Use of prefabricated columns and/or bent 
caps over the length of the bridge could save as much as 3 months of total construction time over 
use of conventional C.I.P. columns or caps. 

 
Is the project located on a NHS roadway?         No   Yes  

Is the project located on a Special Roadway or Network?   No  Yes Network Type 
 
Mainline Design Features:  SR 186 @ Apalachee River 
 

Feature Existing Policy Proposed 
Typical Section    
- Number of Lanes  2  2 

- Lane Width(s) 12 ft 11-12 ft 12 ft 

- Median Width & Type N/A N/A N/A 

- Outside Shoulder Width 5 ft (1 ft paved) 8 ft (4 ft paved) 8 ft (4 ft paved) 

- Outside Shoulder Width (Bridge) 1 ft 8 ft 8 ft 

- Outside Shoulder Slope 6% 6% 6% 

- Inside Shoulder Width N/A N/A N/A 

- Sidewalks N/A N/A N/A 

- Auxiliary Lanes N/A  N/A 

- Bike Accommodations N/A N/A N/A 

Posted Speed 45 MPH  45 MPH 
Design Speed 45 MPH 45 MPH 45 MPH 
Minimum Horizontal Curve Radius 1115 ft 643 ft 1300 ft 
Maximum Superelevation Rate 7% 6% or 8% 5.2% 
Maximum Grade 5.7% 8% 5.7% 
Access Control Permitted Permitted Permitted 
Design Vehicle H-15 SU WB-67 
Check Vehicle N/A  N/A 
Pavement Type Asphalt  Asphalt 
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Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: None 
 
Design Variances to GDOT Standard Criteria anticipated: None 
 
Lighting required:   ☒ No  ☐ Yes 
 
Off-site Detours Anticipated:  No  Undetermined   Yes  
If yes:   Roadway type to be closed:   Local Road   State Route 
Detour Route selected:     Local Road   State Route  
District Concurrence w/Detour Route:    No/Pending    Received  4/4/2018  
  
Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 

If Yes: Project classified as:    ☒ Non-Significant  

TMP Components Anticipated:    ☒ TTC  
 

INTERCHANGES AND INTERSECTIONS 
 
Interchanges/Major Intersections:   

• SR 186 @ Jefferson Road/Falls View Drive 
• SR 186 @ Frazier Hill Road 

 
Intersection Control Evaluation (ICE) Required:    No   Yes  
 

Roundabout Concept Validation Required:   ☒ No     ☐ Yes ☐ Completed – Date: 

 

UTILITY AND PROPERTY 
  
Railroad Involvement: N/A 
  
Utility Involvements:  

• Atlanta Gas Light 
• ATT 
• Georgia Power 
• Charter 

 
SUE Required:   ☒ No  ☐Yes 

Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 
 
Right-of-Way (ROW):  Existing width:  Varies 80-100ft.  Proposed width:  Varies 105-160ft. 

Required Right-of-Way anticipated:  None Yes Undetermined 

Easements anticipated:  None Temporary Permanent *  Utility  Other 

* Permanent easements will include the right to place utilities. 
 

Anticipated total number of impacted parcels:   6 

Displacements anticipated: 

 Businesses: 1 

Residences: 0 

Other: 1 

     Total Displacements:  2 
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Location and Design approval:  Not Required  Required 

 
Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 

 
CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern: Avoiding impacts to the old mill southeast of the bridge, avoiding impacts to the Town Hall, 
and avoiding impacts to the concrete weir dam just downstream of the existing bridge.      
 
Context Sensitive Solutions Proposed: None 

ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  NEPA ~ CE 
 
Level of Environmental Analysis:  
☐  The environmental considerations noted below are based on preliminary desktop or screening level 

environmental analysis and are subject to revision after the completion of resource identification, delineation, 
and agency concurrence. 

☒  The environmental considerations noted below are based on the completion of resource identification, 

delineation, and agency concurrence. 
 
Water Quality Requirements: 
MS4 Compliance – Is the project located in an MS4 area? ☒ No  ☐ Yes 
  
Is Non-MS4 water quality mitigation anticipated?        ☒ No            ☐ Yes  
 
Environmental Permits, Variances, Commitments, and Coordination anticipated: Section 404 and Georgia 
EPD Stream Buffer Variance 
 
Air Quality: 
Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 

Carbon Monoxide hotspot analysis required? ☒ No  ☐ Yes   
 
NEPA/GEPA Comments & Information:   

• Ecology: An Ecology Assessment of Effects (AOE) will be required. 
o Protected Species – Altamaha Shiner 
o Critical Habitat – Altamaha Shiner 
o Protected Species Survey Reports – to be determined based on results of field verification and 

assessment of suitable habitat. Special Provisions may be required. 
• History: A HRSR had been completed and an AOE will be required. In addition, there is a potential for 4(f) 

if a contributing feature in the historic district has an “adverse affect” as determined by the SHPO. 
• Archaelogy: A Phase I field survey has been completed and Phase II testing has been recommended.  The 

project has the potential to effect archaeological resources. 
• Air: Screening type report, no modeling 
• Noise Report: Full report and modeling 
• Public Detour Open House (PDOH): A PDOH was conducted March 7, 2109, since an offsite detour is 

recommended. 
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COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes 
 
Project Meetings: Kick-off Meeting – 12/6/2017 
       Alternatives Meeting – 3/20/2018 
       Concept Team Meeting – 5/16/2018 
       Stakeholder Meeting – 1/9/2019 
       Public Detour Open House Meeting – 3/7/2019 
       Alternatives Review Meeting – 4/9/2019 
 
Other coordination to date: Early Detour coordination via questionnaires and a detour map were provided to local 
stakeholders.  Responses were received from the Emergency Management Agency (EMA), the School Board, and 
Local Government. 
 

Project Activity Party Responsible for Performing Task(s) 
Concept Development  Moffatt & Nichol 
Design Moffatt & Nichol 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility Owners 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits CALYX, Ecological Solutions, VHB 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT 

 
 
Project Cost Estimate Summary and Funding Responsibilities:  

 PE Activities 

ROW 
Reimbursable 

Utilities 
CST* Total Cost PE 

Funding 

Section 
404 

Mitigation 
Programmed 

Cost: 
$500,000  $250,000 N/A $6,390,916 $7,140,916 

Funded By: GDOT GDOT GDOT GDOT GDOT  

Estimated 
Amount: 

$950,000 $26,400 $475,000 $70,000 $6,049,774 $7,571,174 

Date of 
Estimate: 

2017 7/11/2018 10/3/2018 3/26/2018 4/15/2019  

Cost 
Difference: 

$450,000  $225,000 $0 -$341,142 $430,258 

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.  
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ALTERNATIVES DISCUSSION 
Preferred Alternative G: This alternative includes reconstruction near the existing alignment accomplished by 
means of an off-site detour and will involve the replacement of the existing substandard 468-foot long bridge 
with a proposed 500-foot long bridge. 

Estimated Property Impacts: 6 Estimated Total Cost: $7,571,174 
Estimated ROW Cost: $475,000 Estimated CST Time: 15 months 

Rationale:  This alternative will close the existing roadway to replace the bridge, allowing the use of ABC 
techniques to greatly reduce construction time. In addition, this option will have the least impacts to adjacent 
resources and properties. Only six parcels will be impacted, including the displacement of two parcels. This 
option will require a 26.9 mile off-site detour, resulting in a net increase distance of 15.8 miles for trucks via the 
state route system (compared to the 11.1 miles along SR 186). Local residents have the option to use local 
roads to shorten the detour. During bridge closure, access to the U.S. Post Office and the North High Shoals 
Town Hall will be impacted on the north end of the bridge. Early coordination with the Emergency Management 
Agency (EMA), the School Board and the Local Government suggest that there is moderate to high impact if 
the bridge were to be closed for up to a year. EMA is concerned that a detour will significantly delay emergency 
response to Walton County. EMS services will still be available but they may come from a different location. At 
the stakeholder meeting, since the project is on the County line EMA & EMS were less concerned about impacts 
serving their respective Counties, but said they would be restricted when adjacent counties rely on backup 
services. The School Board stated that there are no bus routes that cross the bridge but there are students that 
live in the vicinity. The Local Government requests that the detour route be restricted to State Highways only 
since the local roads are designated ‘No Thru Truck Routes’ by local ordinance. 

 

No-Build Alternative:  No Build  
Estimated Property Impacts: 0 Estimated Total Cost: $0 

Estimated ROW Cost: $0 Estimated CST Time: 0 months 
Rationale:  This alternative was rejected because it does not achieve the improved safety condition by 
replacement of the aging and deficient structure that is proposed in the project justification statement. 

 

Alternative B: This alternative includes maintaining traffic on the existing bridge while constructing the 
replacement on an offset alignment approximately 100 feet upstream of the existing bridge. 

Estimated Property Impacts: 7  Estimated Total Cost: $7,973,461    
Estimated ROW Cost: $562,198*** Estimated CST Time: 21 months 

Rationale: This western alignment shift will impact seven parcels and displace three parcels. This alignment 
will avoid the North Shoals Town Hall, a historic property located along the project, but will impact potentially 
eligible historic structures and archaeological remnants of the High Shoals Manufacturing Company located 
southwest of the existing bridge. Jefferson Road will be realigned between the historic Town Hall and a church 
just north of the new intersection. This alternative will utilized ABC techniques and maintain one lane of traffic 
in both directions during construction and has an estimated construction time three months shorter than all of 
the other alternatives that don’t require an off-site detour. This alternative was not chosen because of its 
increased environmental impacts, cost, construction time,constructability, and impacted properties.  

  ***GDOT ROW Estimate Cost requested on 4/18/18; Estimated ROW Cost provided by the Consultant. 

Alternative E: This alternative includes staged construction with single lane conditions and a temporary 
signal, which will not require a detour and will allow the proposed roadway to tie-in to the existing roadway 
much sooner. 

Estimated Property Impacts: 8  Estimated Total Cost: $8,011,476   
Estimated ROW Cost: $522,363*** Estimated CST Time:                    24 months 

Rationale:  This alternative will impact eight parcels and will displace two parcels. This alignment will avoid 
the North Shoals Town Hall and a historic property located along the project, but will require staged 
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construction for the single lane, two-way traffic, therefore requiring the need for a temporary signal.  Bridge 
spans 1-2 could be built as a full width deck for two lanes and spans 3-5 wide enough for only one-lane of 
traffic. Use of hammerhead bents or some other split bent substructure alternative design will be necessary to 
split construct the deck until the north end of the existing bridge can be removed.  This alternative will utilize 
ABC techniques, however has the highest cost and construction time. This alternative was not chosen 
because of increased environmental impacts, cost, construction time, increased impacted parcels, and 
difficulty in constructability and staging traffic.  

  ***GDOT ROW Estimate Cost requested on 4/18/18; Estimated ROW Cost provided by the Consultant. 

Alternative A: This alternative includes maintaining traffic on the existing bridge while constructing the 
replacement on an offset alignment approximately 60 feet upstream of the existing bridge. 

Estimated Property Impacts: 8  Estimated Total Cost: $7,631,168   
Estimated ROW Cost: $528,465*** Estimated CST Time: 24 months 

Rationale: This western alignment shift will impact eight parcels and displace three parcels. This alignment 
will avoid the North Shoals Town Hall, a Historic property located along the project, but will impact potentially 
eligible historic structures and archaeological remnants of the High Shoals Manufacturing Company located 
southwest of the existing bridge. This alternative was not chosen because of increased environmental 
impacts, cost, construction time, increased impacted parcels, potential impact of historic structures, and 
difficulty in constructability and staging traffic. 

  ***GDOT ROW Estimate Cost requested on 4/18/18; Estimated ROW Cost provided by the Consultant. 

Additional Comments/ Information: The local community expressed a desire for the proposed bridge to have a 
decorative finish and/or elements. 

LIST OF ATTACHMENTS/SUPPORTING DATA  

1. Concept Layout  

2. Detour Map 

3. Typical sections  
4. Detailed Cost Estimates: 

a. Construction including Engineering and Inspection and Contingencies 
b. Revisions to Programmed Costs forms, & Liquid AC Cost Adjustment forms  
c. Right-of-Way (Preferred Alternative estimate from GDOT) 
d.  Right-of-Way (by Consultant) 
e. Environmental Mitigation 
f. Utilities  

5. Concept Utility Report  
6. Approved Bridge Traffic Memo  
7. Local Detour Roads Report 
8. Intersection Control Evaluation 

a. SR 186 @ Jefferson Road 
b. SR 186 @ Frazier Hill Road 

9. S I & A Report 
10. Meeting Minutes 

a. Kick-Off Meeting 
b. Alternatives Meeting 
c. Concept Team Meeting 
d. Stakeholder Meeting 
e. Alternatives Review Meeting 
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FILE

PI NUMBER

OFFICE

DATE

From:

To:

Subject: REVISIONS TO PROGRAMMED COSTS

Summary of Programmed Costs and Proposed Revised Costs:

Explanation for Cost Increase and Contingency Justification:

Attachments:

UTILITIES 03/26/2018 $70,000.00

1. Cost Estimate Summary (CES) Report                                                                                                                                                                                       
2. Right of Way Cost Estimate

The construction cost estimate has increased due to an increase in unit costs as well as the revised Right of Way and Utility Cost Estimates. The 
contingency is set to 15% based on medium identified risks. 

CONSTRUCTION $4,500,000.00 04/15/2019 $6,049,774.33

RIGHT OF WAY $250,000.00 10/03/2018 $475,000.00

Revised Cost Estimate

Kimberly Nesbitt, State Program Delivery Administrator

Erik Rohde, P.E., State Project Review Engineer

Mindy Sanders

1/15/2021

1/15/2020

Estimate Type
Programmed Costs

(T-Pro Without Inflation) Last Estimate Date

Managment Right of Way Date:

Management Let Date:

Project Manager:

Interoffice Memo
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Cost Estimate Worksheet:

A $         4,995,135.91 

Tons 
Percentage of 

Asphaltic Concrete

Tons of 
Asphaltic 
Concrete

Total Monthly 
Tonnage of 

Asphalt 
Cement (TMT) 

Monthly Asphalt 
Cement Price 
month project 

let (APL) Max. Cap

Monthly Asphalt 
Cement Price 
month placed 

(APM)
Price Adjustment 

(PA)

J K L = J x K

M = Sum of 
Columns L, T & 

W N O P = (N x O)+N
Q = [((P - N) / N)] 

x M x N

Leveling 150.00 TN 5.00% 7.50 TN

9.5 mm SP 340.00 TN 5.00% 17.00 TN

12.5 OGFC

12.5 PEM

12.5 mm SP

19 mm SP 280.00 TN 5.00% 14.00 TN

25 mm SP 370.00 TN 5.00% 18.50 TN
Tack Coat GL/TN Tons

R S T = R/S

Tack Coat 350.00 GL 232.8234 GL/TN 1.50 TN
SY GL/SY TN

U V

W = (U x V) / 
(232.8234 

GL/TN)

Single Surface 
Treatment 0.20 Gl/SY

Double Surface 
Treatment 0.44 Gl/SY
Triple 
Surface 
Treatment 0.71 Gl/SY

X = A+D+I+Q  $         6,049,774.33 

Y  $            475,000.00 

D $            249,756.80 

Construction Cost E&I Percentage E&I Cost

   Interoffice Memo

B C D = B x C

 $                        4,995,135.91 5%  $                          249,756.80 

CONSTRUCTION COST ESTIMATE (Required base estimate entered from CES and should not include E&I).  →

ENGINEERING AND INSPECTION (The default E&I percentage is 5.0%, but may be adjusted per project scope.)  →

I  $            786,733.91 

Construction Cost E&I Cost Construction + E&I Contingency Percentage Contingency Cost

E F G = E + F H I = G x H

 $                        4,995,135.91  $                                    249,756.80  $                       5,244,892.71 15%  $                                  786,733.91 

CONTINGENCY (Refer to the Risk and Contingencies Table included in GDOT Policy 3A-9 Cost Estimating Purpose)  →

Liquid AC $517.00/ TON

Liquid AC

Description

ASPHALT FUEL PRICE ADJUSTMENT (Leave blank if not applicable)  → Q $              18,147.72 

Date Apr 2019

Regular Unleaded $2.613/ GAL

Diesel $3.018/ GAL

Bituminous 
Tack Coat Description

Bituminous 
Tack Coat 
(Surface 
Treatment) Description

58.50 TN $517.00/ TON 60%  $           827.20  $         18,147.72 

CONSTRUCTION TOTAL COST  →

RIGHT OF WAY COST  →

UTILITIES COST (Provided by Utility Office)  → Z = Sum of 
Reimbursable 

CostsUtility Owner Reimbursable Cost

 $              70,000.00 

Utility Owner Reimbursable Cost

Georgia Power  $                                  70,000.00 

Current Asphalt Fuel Index Prices can be found at the link below:

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
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Q:\ATL\10016-02 - GDOT - 0013998 Oconee\500 Design\520 Estimates\1904XX Programmed Cost Estimate Update\0013998 CES_4-15-19.txt Monday, April 15, 2019 12:54 PM

                                                        STATE HIGHWAY AGENCY
DATE  : 04/15/2019
PAGE  : 1

                                                 JOB DETAIL ESTIMATE
=================================================================================================================

  JOB NUMBER : 0013998                 SPEC YEAR: 13
  DESCRIPTION: SR 186 AT APALACHEE RIVER - PREFERRED ALT G

                                               ITEMS FOR JOB 0013998

  LINE  ITEM        UNITS     DESCRIPTION                                  QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------
  0005  150-1000     LS      TRAFFIC CONTROL - 0013998                       1.000      192000.00       192000.00
  0009  153-1300     EA      FIELD ENGINEERS OFFICE TP 3                     1.000       90876.34        90876.35
  0010  210-0100     LS      GRADING COMPLETE - 0013998                      1.000      250000.00       250000.00
  0015  163-0232     AC      TEMPORARY GRASSING                              4.000         595.30         2381.22
  0020  163-0240     TN      MULCH                                          20.000         320.11         6402.30
  0025  163-0300     EA      CONSTRUCTION EXIT                               2.000        1769.98         3539.97
  0030  163-0503     EA      CONSTR AND REMOVE SILT CONTROL GATE,TP 3        1.000         490.74          490.75
  0035  163-0527     EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG       20.000         434.90         8698.15
  0040  163-0550     EA      CONS & REM INLET SEDIMENT TRAP                  2.000         226.24          452.48
  0045  165-0030     LF      MAINT OF TEMP SILT FENCE, TP C               1550.000           0.95         1486.87
  0050  165-0041     LF      MAINT OF CHECK DAMS - ALL TYPES               200.000           6.75         1351.39
  0055  165-0087     EA      MAINT OF SILT CONTROL GATE, TP 3                1.000         139.18          139.19
  0060  165-0101     EA      MAINT OF CONST EXIT                             2.000         703.26         1406.54
  0065  165-0105     EA      MAINT OF INLET SEDIMENT TRAP                    2.000          86.52          173.05
  0070  167-1000     EA      WATER QUALITY MONITORING AND SAMPLING           4.000         254.12         1016.52
  0075  167-1500     MO      WATER QUALITY INSPECTIONS                      15.000         633.77         9506.66
  0080  171-0030     LF      TEMPORARY SILT FENCE, TYPE C                 3100.000           3.93        12203.62
  0090  310-1101     TN      GR AGGR BASE CRS, INCL MATL                   940.000          38.38        36085.52
  0095  402-1812     TN      RECYL AC LEVELING,INC BM&HL                   150.000         119.05        17858.58
  0100  402-3121     TN      RECYL AC 25MM SP,GP1/2,BM&HL                  370.000         105.77        39138.18
  0105  402-3103     TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & HL       340.000         106.66        36267.63
  0110  402-3190     TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL       280.000         110.82        31030.29
  0115  413-0750     GL      TACK COAT                                     350.000           2.27          794.50
  0124  432-5010     SY      MILL ASPH CONC PVMT,VARB DEPTH                270.000          16.29         4400.44
  0125  433-1000     SY      REINF CONC APPROACH SLAB                      281.000         202.56        56919.86
  0128  441-0301     EA      CONC SPILLWAY, TP 1                             4.000        2398.15         9592.63
  0129  441-3999     LF      CONCRETE V GUTTER                             160.000          29.70         4753.42
  0134  456-2015     GLM     INDENT. RUMB. STRIPS - GRND-IN-PL               0.300       10249.50         3074.85
                             (SKIP)
  0139  540-1101     LS      REM OF EX BR, STA NO - 0013998                  1.000      673920.00       673920.00
  0144  543-9000     LS      CONSTR OF BRIDGE COMPLETE - 0013998             1.000     3243750.00      3243750.00
  0149  550-1180     LF      STM DR PIPE 18,H 1-10                         120.000          70.95         8514.02
  0153  550-2180     LF      SIDE DR PIPE 18,H 1-10                        120.000          36.11         4333.47
  0154  550-3418     EA      SAFETY END SECTION 18,SD,4:1                    3.000         612.64         1837.95
  0158  550-3518     EA      SAFETY END SECTION 18,STD,6:1                   3.000         727.15         2181.46
  0159  550-4218     EA      FLARED END SECT 18 IN, ST DR                    2.000         733.32         1466.66
  0164  576-1010     LF      SLOPE DRAIN PIPE, 10 IN                       130.000          50.93         6620.90
  0169  603-2181     SY      STN DUMPED RIP RAP, TP 3, 18                  200.000          51.98        10396.12
  0174  603-2024     SY      STN DUMPED RIP RAP, TP 1, 24                 2200.000          57.39       126264.78
  0179  603-7000     SY      PLASTIC FILTER FABRIC                        2400.000           4.09         9833.33
  0184  632-0003     EA      CHANGEABLE MESS SIGN,PORT,TP 3                  2.000        8997.50        17995.01
  0189  634-1200     EA      RIGHT OF WAY MARKERS                           12.000         136.15         1633.85
  0194  636-1033     SF      HWY SIGNS, TP1MAT,REFL SH TP 9                  9.000          20.50          184.50
  0199  636-1036     SF      HWY SGN,TP1MAT,REFL SH TP 11                   40.000          18.11          724.40
  0204  636-2070     LF      GALV STEEL POSTS, TP 7                        130.000          10.11         1314.92
  0209  641-1100     LF      GUARDRAIL, TP T                                60.000          72.17         4330.48
  0214  641-1200     LF      GUARDRAIL, TP W                               400.000          20.78         8312.96
  0219  641-5001     EA      GUARDRAIL ANCHORAGE, TP 1                       3.000        1229.34         3688.04
  0224  641-5015     EACH    GUARDRL ANCHOR, TP 12A, 31 IN, TANG,            3.000        2878.58         8635.74
                             E/A
  0229  643-8200     LF      BARRIER FENCE (ORANGE), 4 FT                 1250.000           2.24         2805.49
  0234  653-1501     LF      THERMO SOLID TRAF ST 5 IN, WHI               1500.000           1.03         1548.54
  0239  653-1502     LF      THERMO SOLID TRAF ST, 5 IN YEL               1500.000           0.98         1477.74
  0244  654-1001     EA      RAISED PVMT MARKERS TP 1                       72.000           6.55          472.05
  0249  657-1085     LF      PRF PL SD PVT MKG,8,B/W,TP PB                1060.000           7.86         8337.95
  0254  657-6085     LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                1060.000           7.51         7963.66
  0259  700-6910     AC      PERMANENT GRASSING                              4.000        1378.56         5514.24
  0264  700-7000     TN      AGRICULTURAL LIME                              16.000         150.39         2406.29
  0269  700-8000     TN      FERTILIZER MIXED GRADE                          4.000         679.03         2716.15
  0274  700-8100     LB      FERTILIZER NITROGEN CONTENT                   245.000           2.90          712.83
  0279  716-2000     SY      EROSION CONTROL MATS, SLOPES                 2477.000           1.29         3201.42
  -----------------------------------------------------------------------------------------------------------------

  ESTIMATED COST:                                                                                      4995135.91
  CONTINGENCY PERCENT (  0.0 ):                                                                              0.00
  ESTIMATED TOTAL:                                                                                     4995135.91
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PI No. 0013998

Project Name: SR 186 at Apalachee River, Alternative A

Date: 11/05/2018

Land and Improvements Agriculture Residential Commercial Industrial Notes
Estimate ($/ac) $0 $10,000 $80,000 $65,000 Enter Cost / Acre
Fee Simple Area (ac) 0.00 1.28 0.31 0.00 Enter Acreage
Fee Simple Estimate $0 $12,800 $24,400 $0 CALCULATED FIELD
Perm Easement Area (ac) 0.00 0.80 0.00 0.00 Enter Acreage
Perm Easement Factor 0% 50% 50% 0% Adjust Percentage as Appropriate
Perm Easement Estimate $0 $4,000 $0 $0 CALCULATED FIELD
Temp Easement Area (ac) 0.00 0.00 0.00 0.00 Enter Acreage
Temp Easement Factor 0% 25% 25% 0% Adjust Percentage as Appropriate
Temp Easement Estimate $0 $0 $0 $0 CALCULATED FIELD
City Land Available for Swap (ac) 0.00 0.00 0.00 0.00 Enter Acreage (If required)
City Land Available for Swap Estimate $0 $0 $0 $0 Enter Estimated Value (If required)
Proximity Damages $0 $0 $0 $0 Enter Fees and Provide Notes as Appropriate
Consequential Damages $0 $0 $25,000 $0 Enter Fees and Provide Notes as Appropriate
Cost to Cures $0 $0 $0 $0 Enter Fees and Provide Notes as Appropriate
Improvements $0 $0 $150,000 $0 Enter Fees and Provide Notes as Appropriate
Trade Fixtures $0 $0 $28,000 $0 Enter Fees and Provide Notes as Appropriate

PROPERTY TYPE TOTALS $0 $16,800 $227,400 $0 CALCULATED FIELD

$244,200
CALCULATED FIELD

$116,000 Enter Fees and Provide Notes as Appropriate

$360,200
CALCULATED FIELD

Relocation Quantity Estimated Cost Totals
Residential Tenant (Qty of Tenants) 0 $20,000 $0 Adjust Qty / Costs as required
Residential Owner 0 $40,000 $0 Adjust Qty / Costs as required
Business Displacement (Qty) 1 $15,000 $15,000 Adjust Qty / Costs as required
Pro Rata Taxes 4 $1,000 $4,000 Adjust Qty / Costs as required
Prop Pin Replacement 4 $1,000 $4,000 Adjust Qty / Costs as required

$23,000 CALCULATED FIELD

Valuation Services Agriculture Residential Commercial Industrial
Appraisals (# of Parcels) 0 1 3 0 Adjust Parcels as required
Estimated Fee ( per Parcel) $2,500 $3,500 $5,000 $2,000 Enter Estimated Fee per Parcel
Total Appraisals $0 $3,500 $15,000 $0 CALCULATED FIELD
Sign Estimates 0 0 3 0 Adjust Parcels as required
Estimated Fee ( per Parcel) $0 $0 $750 $0 Enter Estimated Fee per Parcel
Total Sign Estimates $0 $0 $2,250 $0 CALCULATED FIELD
Specialty Reports 0 0 3 0 Adjust Parcels as required
Estimated Fee ( per Parcel) $0 $0 $3,500 $0 Enter Estimated Fee per Parcel
Total Sign Specialty Reports $0 $0 $10,500 $0 CALCULATED FIELD

PROPERTY TYPE TOTALS $0 $3,500 $27,750 $0 CALCULATED FIELD

$31,250 CALCULATED FIELD
$7,815 Enter Fees and Provide Notes as Appropriate

$39,065 CALCULATED FIELD

Legal Services Parcels Estimated Fees Totals
Meeting with Attorney 4 $125 $500 Adjust Parcels / Fees as required (using best judgement)
Preliminary Titles 4 $200 $800 Adjust Parcels / Fees as required
Closing and Final Title 4 $300 $1,200 Adjust Parcels / Fees as required
Recording Fees 4 $50 $200 Adjust Parcels / Fees as required
Condemnation  1 $5,000 $5,000 Adjust Parcels / Fees as required
Litigation Costs 1 $25,000 $25,000 Adjust Parcels / Fees as required
Updates and Incidentals 1 $7,500 $7,500 Adjust Parcels / Fees as required

$40,200 CALCULATED FIELD
Page 1  of 2

Legal Services Sub Total

Concept ROW Cost Estimate

Land and Improvements

Sub Total

Relocation Sub Total

Valuation Services Grand Total

Counter Offers and Condemnation 

Increases

Land and Improvements Grand 

Total

Updates and Incidentals
Valuation Services Sub Total



Administrative Parcels Man Hours/Parcel Totals
Pre‐Acquisition 4 40 $8,000 Adjust Parcels / Fees as required
Acquisition 4 100 $20,000 Adjust Parcels / Fees as required
Relocation 1 50 $2,500 Adjust Parcels / Fees as required
Post‐Acquisition 1 50 $2,500 Adjust Parcels / Fees as required
Administrative Appeals 1 100 $5,000 Calculates as 15% of Acq Parcel Count (Adjust if Necessary)

$38,000 CALCULATED FIELD

Demolition Items Estimated Costs Totals
Commercial Structures 1 $25,000.00 $25,000 Adjust Parcels / Fees as required
Signs ‐ Light Standards 2 $1,500.00 $3,000 Adjust Parcels / Fees as required

$28,000 CALCULATED FIELD

Contingency
Overall Contingency 0% $0 Enter Percentage for Contingency (Default = 20%)

Total Estimated Costs $528,465 CALCULATED FIELD
Page 2 of 2

Concept ROW Cost Estimate Continued

Demolition Sub Total

Administrative Sub Total



PI No. 0013998

Project Name: SR 186 at Apalachee River, Alternative B

Date: 11/05/2018

Land and Improvements Agriculture Residential Commercial Industrial Notes
Estimate ($/ac) $0 $10,000 $80,000 $0 Enter Cost / Acre
Fee Simple Area (ac) 0.00 1.97 0.47 0.00 Enter Acreage
Fee Simple Estimate $0 $19,700 $37,600 $0 CALCULATED FIELD
Perm Easement Area (ac) 0.00 0.66 0.01 0.00 Enter Acreage
Perm Easement Factor 0% 50% 50% 0% Adjust Percentage as Appropriate
Perm Easement Estimate $0 $3,309 $276 $0 CALCULATED FIELD
Temp Easement Area (ac) 0.00 0.00 0.00 0.00 Enter Acreage
Temp Easement Factor 0% 25% 25% 0% Adjust Percentage as Appropriate
Temp Easement Estimate $0 $0 $0 $0 CALCULATED FIELD
City Land Available for Swap (ac) 0.00 0.00 0.00 0.00 Enter Acreage (If required)
City Land Available for Swap Estimate $0 $0 $0 $0 Enter Estimated Value (If required)
Proximity Damages $0 $0 $0 $0 Enter Fees and Provide Notes as Appropriate
Consequential Damages $0 $0 $25,000 $0 Enter Fees and Provide Notes as Appropriate
Cost to Cures $0 $0 $0 $0 Enter Fees and Provide Notes as Appropriate
Improvements $0 $0 $150,000 $0 Enter Fees and Provide Notes as Appropriate
Trade Fixtures $0 $0 $28,000 $0 Enter Fees and Provide Notes as Appropriate

PROPERTY TYPE TOTALS $0 $23,009 $240,876 $0 CALCULATED FIELD

$263,885
CALCULATED FIELD

$116,000 Enter Fees and Provide Notes as Appropriate

$379,885
CALCULATED FIELD

Relocation Quantity Estimated Cost Totals
Residential Tenant (Qty of Tenants) 0 $20,000 $0 Adjust Qty / Costs as required
Residential Owner 0 $40,000 $0 Adjust Qty / Costs as required
Business Displacement (Qty) 1 $15,000 $15,000 Adjust Qty / Costs as required
Pro Rata Taxes 5 $1,000 $5,000 Adjust Qty / Costs as required
Prop Pin Replacement 5 $1,000 $5,000 Adjust Qty / Costs as required

$25,000 CALCULATED FIELD

Valuation Services Agriculture Residential Commercial Industrial
Appraisals (# of Parcels) 0 2 3 0 Adjust Parcels as required
Estimated Fee ( per Parcel) $0 $3,500 $5,000 $2,000 Enter Estimated Fee per Parcel
Total Appraisals $0 $7,000 $15,000 $0 CALCULATED FIELD
Sign Estimates 0 0 3 0 Adjust Parcels as required
Estimated Fee ( per Parcel) $0 $0 $750 $0 Enter Estimated Fee per Parcel
Total Sign Estimates $0 $0 $2,250 $0 CALCULATED FIELD
Specialty Reports 0 0 3 0 Adjust Parcels as required
Estimated Fee ( per Parcel) $0 $0 $3,500 $0 Enter Estimated Fee per Parcel
Total Sign Specialty Reports $0 $0 $10,500 $0 CALCULATED FIELD

PROPERTY TYPE TOTALS $0 $7,000 $27,750 $0 CALCULATED FIELD

$34,750 CALCULATED FIELD
$8,688 Enter Fees and Provide Notes as Appropriate

$43,438 CALCULATED FIELD

Legal Services Parcels Estimated Fees Totals
Meeting with Attorney 5 $125 $625 Adjust Parcels / Fees as required (using best judgement)
Preliminary Titles 5 $200 $1,000 Adjust Parcels / Fees as required
Closing and Final Title 5 $300 $1,500 Adjust Parcels / Fees as required
Recording Fees 5 $50 $250 Adjust Parcels / Fees as required
Condemnation  1 $5,000 $5,000 Adjust Parcels / Fees as required
Litigation Costs 1 $25,000 $25,000 Adjust Parcels / Fees as required
Updates and Incidentals 1 $7,500 $7,500 Adjust Parcels / Fees as required

$40,875 CALCULATED FIELD
Page 1  of 2

Valuation Services Sub Total
Updates and Incidentals

Valuation Services Grand Total

Legal Services Sub Total

Concept ROW Cost Estimate

Land and Improvements

Sub Total
Counter Offers and Condemnation 

Increases

Land and Improvements Grand 

Total

Relocation Sub Total



Administrative Parcels Man Hours/Parcel Totals
Pre‐Acquisition 5 40 $10,000 Adjust Parcels / Fees as required
Acquisition 5 100 $25,000 Adjust Parcels / Fees as required
Relocation 1 50 $2,500 Adjust Parcels / Fees as required
Post‐Acquisition 1 50 $2,500 Adjust Parcels / Fees as required
Administrative Appeals 1 100 $5,000 Calculates as 15% of Acq Parcel Count (Adjust if Necessary)

$45,000 CALCULATED FIELD

Demolition Items Estimated Costs Totals
Commercial Structures 1 $25,000.00 $25,000 Adjust Parcels / Fees as required
Signs ‐ Light Standards 2 $1,500.00 $3,000 Adjust Parcels / Fees as required

$28,000 CALCULATED FIELD

Contingency
Overall Contingency 0% $0 Enter Percentage for Contingency (Default = 20%)

Total Estimated Costs $562,198 CALCULATED FIELD
Page 2 of 2

Administrative Sub Total

Demolition Sub Total

Concept ROW Cost Estimate Continued



PI No. 0013998

Project Name: SR 186 at Apalachee River, Alternative E

Date: 11/05/2018

Land and Improvements Agriculture Residential Commercial Industrial Notes
Estimate ($/ac) $0 $10,000 $80,000 $0 Enter Cost / Acre
Fee Simple Area (ac) 0.00 0.92 0.28 0.00 Enter Acreage
Fee Simple Estimate $0 $9,200 $22,400 $0 CALCULATED FIELD
Perm Easement Area (ac) 0.00 0.70 0.00 0.00 Enter Acreage
Perm Easement Factor 0% 50% 50% 0% Adjust Percentage as Appropriate
Perm Easement Estimate $0 $3,500 $0 $0 CALCULATED FIELD
Temp Easement Area (ac) 0.00 0.00 0.00 0.00 Enter Acreage
Temp Easement Factor 0% 25% 25% 0% Adjust Percentage as Appropriate
Temp Easement Estimate $0 $0 $0 $0 CALCULATED FIELD
City Land Available for Swap (ac) 0.00 0.00 0.00 0.00 Enter Acreage (If required)
City Land Available for Swap Estimat $0 $0 $0 $0 Enter Estimated Value (If required)
Proximity Damages $0 $0 $0 $0 Enter Fees and Provide Notes as Appropriate
Consequential Damages $0 $0 $25,000 $0 Enter Fees and Provide Notes as Appropriate
Cost to Cures $0 $0 $0 $0 Enter Fees and Provide Notes as Appropriate
Improvements $0 $0 $150,000 $0 Enter Fees and Provide Notes as Appropriate
Trade Fixtures $0 $0 $28,000 $0 Enter Fees and Provide Notes as Appropriate

PROPERTY TYPE TOTALS $0 $12,700 $225,400 $0 CALCULATED FIELD

$238,100
CALCULATED FIELD

$116,000 Enter Fees and Provide Notes as Appropriate

$354,100
CALCULATED FIELD

Relocation Quantity Estimated Cost Totals
Residential Tenant (Qty of Tenants) 0 $20,000 $0 Adjust Qty / Costs as required
Residential Owner 0 $40,000 $0 Adjust Qty / Costs as required
Business Displacement (Qty) 1 $15,000 $15,000 Adjust Qty / Costs as required
Pro Rata Taxes 4 $1,000 $4,000 Adjust Qty / Costs as required
Prop Pin Replacement 4 $1,000 $4,000 Adjust Qty / Costs as required

$23,000 CALCULATED FIELD

Valuation Services Agriculture Residential Commercial Industrial
Appraisals (# of Parcels) 0 1 3 0 Adjust Parcels as required
Estimated Fee ( per Parcel) $0 $3,500 $5,000 $0 Enter Estimated Fee per Parcel
Total Appraisals $0 $3,500 $15,000 $0 CALCULATED FIELD
Sign Estimates 0 0 3 0 Adjust Parcels as required
Estimated Fee ( per Parcel) $0 $0 $750 $0 Enter Estimated Fee per Parcel
Total Sign Estimates $0 $0 $2,250 $0 CALCULATED FIELD
Specialty Reports 0 0 3 0 Adjust Parcels as required
Estimated Fee ( per Parcel) $0 $0 $3,500 $0 Enter Estimated Fee per Parcel
Total Sign Specialty Reports $0 $0 $10,500 $0 CALCULATED FIELD

PROPERTY TYPE TOTALS $0 $3,500 $27,750 $0 CALCULATED FIELD

$31,250 CALCULATED FIELD
$7,813 Enter Fees and Provide Notes as Appropriate

$39,063 CALCULATED FIELD

Legal Services Parcels Estimated Fees Totals
Meeting with Attorney 4 $125 $500 Adjust Parcels / Fees as required (using best judgement)
Preliminary Titles 4 $200 $800 Adjust Parcels / Fees as required
Closing and Final Title 4 $300 $1,200 Adjust Parcels / Fees as required
Recording Fees 4 $50 $200 Adjust Parcels / Fees as required
Condemnation  1 $5,000 $5,000 Adjust Parcels / Fees as required
Litigation Costs 1 $25,000 $25,000 Adjust Parcels / Fees as required
Updates and Incidentals 1 $7,500 $7,500 Adjust Parcels / Fees as required

$40,200 CALCULATED FIELD
Page 1  of 2

Valuation Services Sub Total
Updates and Incidentals

Valuation Services Grand Total

Legal Services Sub Total

Concept ROW Cost Estimate

Land and Improvements

Sub Total

Counter Offers and 

Condemnation Increases

Land and Improvements Grand 

Total

Relocation Sub Total



Administrative Parcels Man Hours/Parcel Totals
Pre‐Acquisition 4 40 $8,000 Adjust Parcels / Fees as required
Acquisition 4 100 $20,000 Adjust Parcels / Fees as required
Relocation 1 50 $2,500 Adjust Parcels / Fees as required
Post‐Acquisition 1 50 $2,500 Adjust Parcels / Fees as required
Administrative Appeals 1 100 $5,000 Calculates as 15% of Acq Parcel Count (Adjust if Necessary)

$38,000 CALCULATED FIELD

Demolition Items Estimated Costs Totals
Commercial Structures 1 $25,000.00 $25,000 Adjust Parcels / Fees as required
Signs ‐ Light Standards 2 $1,500.00 $3,000 Adjust Parcels / Fees as required

$28,000 CALCULATED FIELD

Contingency
Overall Contingency 0% $0 Enter Percentage for Contingency (Default = 20%)

Total Estimated Costs $522,363 CALCULATED FIELD
Page 2 of 2
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Concept ROW Cost Estimate Continued
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Wilton, Darren

From: David Smith <davidsmith@ecologicalsolutions.net>
Sent: Wednesday, July 11, 2018 4:52 PM
To: Wilton, Darren
Subject: RE: SR 186 PI 0013998

Darren: 
 
Based on Alternative B for PI 0013998, I estimated 220 linear feet of stream impacts for the bridge crossing and impacts 
to the perennial stream that flows under Jefferson Road.  Based on the most current average stream credit costs for the 
Upper Oconee watershed (April 2018).  The project would require 2,640 stream credits at an average cost of $10 per 
credit.  Total estimated cost for stream mitigation credits would be $26,400. 
 
The SOP used to calculate stream credits has recently been updated by the USACE.  The number of credits needed under 
the new SOP would be 220 credits.  The price per credit for new credits is higher so the total cost would still be 
approximately $26,400.   
 
Thanks, 
David  
 
-----Original Message----- 
From: Wilton, Darren [mailto:dwilton@moffattnichol.com]  
Sent: Tuesday, July 10, 2018 8:34 PM 
To: David Smith <davidsmith@ecologicalsolutions.net> 
Subject: SR 186 PI 0013998 
 
David, 
 
I called and left you a voicemail yesterday about obtaining the 404 mitigation cost estimate for the subject project.  Can 
you assist us in obtaining that or let me know how GDOT gets it for us?  GDOT made a comment on this for the Concept 
Report and we are getting ready to re-submit as soon as possible after addressing all comments. 
 
Thanks, 
Darren 





Original Version:  May 24, 2013 
Revision: Feb. March 1, 2018 

 

Concept Utility Report 

Project Number:  Click here to enter text.   

County: Oconee, Walton, Morgan  

P.I. #  0013998   

District: 1,2 

Prepared by:  Terri Holbrook 

Date: 3/26/2018   

Project Description:  SR 186 @ Apalachee River

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  Nothing contained 

in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended? No                                                                                               

Level: ☐A    ☐B    ☐C    ☐D 

Public Interest Determination (PID):                                                                                                                        

☐Automatic    ☐Mandatory    ☐Consideration    ☒No Use    ☐Exempt 

Is a separate utility funding phase recommended? No  

Potential Project (Schedule/Budget) Impacts:  hydro power plant 

Capital Improvement Projects (Utilities) Anticipated in the Area:  None 

Project Specific Recommendations for Avoidance/Mitigation:  hydro power plant 

Right of Way Coordination:  N/A 

Environmental Coordination:  N/A 

Additional Remarks:  There is a privately owned Hydro power plant at the southend of the bridge.   

 

 

 

 

 

 



Original Version:  May 24, 2013 
Revision: Feb. March 8, 2018 

 
Utilities have facilities within the project limits.  

Utilities have been located using Georgia811 and/or field visits. 

 

 

 

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text. 

 
Facility Owner 

 
Existing Facilities/ 
Appurtenances 

General 
Descreption of 

Location 

Facilities to 
Avoid         

approx. limits 

Facilities 
Retention 

Recommended  
approx. limits 

 
Comments 

Atlanta Gas Light  1000 FT  Frazier Hill Rd 
crossing 186 to  
Plantation Rd 

n/a  n/a  n/a 

                 ATT  1000 FT  Through out project             n/a             n/a                    n/a 

      Georgia Power  1200 FT  Through out project             n/a             n/a                    n/a 

             Charter  1200 FT  Through out project             n/a              n/a                    n/a 



     Interoffice Memo 
 

FILE: Oconee, Morgan, & Walton County  
P.I. # 0013998 
 

DATE: December 12, 2018 

FROM: Paul Tanner, State Transportation Planning Administrator 

TO: Kimberly Nesbitt, State Program Delivery Administrator 
Attention: Mindy Sanders 
 

SUBJECT: Design Traffic Forecasts for SR 186 @ APALACHEE RIVER 

 
Per request, we have reviewed the consultant’s design traffic forecasts for the above 
project. Based on the information furnished, we find the design traffic forecasts to be 
satisfactory, and the design traffic forecasting task to be complete for the above project. 
The reviewed and approved design traffic forecasts for the above project is attached and 
also included in 0013998_10.dgn. The bridge forecast is as follows: 

BRIDGE ID # 297-0031-0 

No Build = Build 
2018 

(Existing Year) 
2022 

(Base Year) 
2024 

(Base Year +2) 
2042 

(Design Year) 
2044 

(Design Year + 2) 

AADT 3050 3250 3300 4350 4500 

DHV (AM/PM) 305 / 305 325 / 325 335 / 335 420 / 425 430 / 435 

K% (AM/PM) 10.0% / 10.0% 10.0% / 10.0% 10.1% / 10.1% 9.6% / 9.8% 9.6% / 9.7% 

D% (AM/PM) 51% / 51% 

Same as Existing Year 

24 HR. T% - S.U. 18.0% 

24 HR. T% - COMB. 3.0% 

24 HR. T% - TOTAL 21.0% 

T% - S.U. (AM/PM) 14.5% / 16.0% 

T% - COMB. (AM/PM) 3.0% / 2.0% 

T% - TOTAL (AM/PM) 17.5% / 18.0% 

 
If you have any questions concerning this information, please contact Andre 
Washington at 404-631-1925. 

Keith McCage 
HNTB 
Design Traffic Review Consultant to GDOT 
404-946-5731 
 
RPT/KAM 



2 East Bryan Street, Suite 501 
Savannah, GA 31401 
 
(912) 231-0044  Fax (912) 231-0046 
www.moffattnichol.com 
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MEMORANDUM 

Date: November 27, 2018 

To: Georgia Department of Transportation, Office of Planning 

 Attention:  Daniel Funk 

From: R. Christopher Marsengill, PE, PTOE 

Subject: Traffic Forecast for PI 0013998, Oconee County, Bridge ID 297-0031-0 

 SR 186 at Apalachee River 

CC: Terry McKloski, AICP  

 Mindy Sanders, PE 

 Darren Wilton, PE 

M&N Job No.: 10016-02 

Moffatt & Nichol is furnishing Traffic Forecast for the above project as follows: 

No Build = Build 
2018 

(Existing Year) 
2022 

(Base Year) 
2024 

(Base Year +2) 
2042 

(Design Year) 
2044 

(Design Year +2) 

AADT 3,050 3,250 3,300 4,350 4,500 
DHV (AM/PM) 305 / 305 325 / 325 335 / 335 420 / 425 430 / 435 
K% (AM/PM) 10.0% / 10.0% 10.0% / 10.0% 10.1% / 10.1% 9.6% / 9.8% 9.6% / 9.7% 

D% (AM/PM)  51% / 51% 

Same as Existing Year 

24 HR. T% - S.U. 18.0% 

24 HR. T% - COMB. 3.0% 

24 HR. T% - TOTAL 21.0% 

T% - S.U. (AM/PM) 14.5% / 16.0% 

T% - COMB. (AM/PM) 3.0% / 2.0% 

T% - TOTAL (AM/PM) 17.5% / 18.0% 

 

Please contact R. Christopher Marsengill, PE, PTOE at cmarsengill@moffattnichol.com or 912-231-0044 

with any questions regarding this information. 

mailto:cmarsengill@moffattnichol.com










0013998 Potential Detour Route Information 

SR 186 over Apalachee River Bridge Replacement 

Detour route follows order of roads listed below (and vice versa) 

10.6 miles of total travel detour (2 miles on normal SR 186 route) 

 

Jones Woods Road 
22’ shoulder to shoulder width 
10’ travel lanes 
45 MPH speed limit 
Sporadic transverse cracking (unsealed) present 
 

Snows Mill Road 
22’ shoulder to shoulder width 
10’ travel lanes 
55 MPH speed limit 
Sporadic transverse and longitudinal cracking with appx. 80% sealed 
1 bridge over Apalachee River posted as shown in photo below 
 

Lane Creek Road 
21’ shoulder to shoulder width 
10’ travel lanes 
55 MPH speed limit 
Sporadic transverse and longitudinal cracking with appx. 80% sealed 
 

Cole Springs Rd / Hillsboro Road 
22’ shoulder to shoulder width 
10’ travel lanes 
55 MPH speed limit reduced (in increments) to 25 MPH in City of North High Shoals 
Speed humps present in city limits 
  



Jones Woods Rd at SR 186 (looking in Jones Woods Rd direction) 



 

Jones Woods Rd typical transverse cracking 



 

Jones Woods Rd at Snows Mill Rd (Looking in Jones Woods Rd direction) 



 

Snows Mill Rd sealed cracking 



 

Snows Mill Rd bridge posting sign (typical, indicated in both directions) 



 

Snows Mill Road over Apalachee River (bridge) 



 

Snows Mill Rd at Lane Creek Road (looking in Lane Creek Road direction) 



 

Lane Creek Road sealed cracking 



 

Cole Springs Rd at Lane Creek Rd (looking in Lane Creek Rd direction) 



 

Hillsboro Rd speed hump (Within city limits of North High Shoals) 



 

Hillsboro Rd at SR 186 (looking in Hillsboro Rd direction, within City limits of North High Shoals) 



* K Factor = proportion of annual average daily traffic occurring in the peak hour
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* K Factor = proportion of annual average daily traffic occurring in the peak hour
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Bridge Inventory Data Listing Georgia Department of Transportation

Page 1 of 2

                                                                                                                                                                                                                                                                                                                                                                                                               

Processed Date:4/7/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 297-0031-0 County: Walton SUFF. RATING: 30.0

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 297-0031-0 *19 Bypass Length: 8 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: APALACHEE RIVER *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00186 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SR 186 *31 Design Load: 2- H 15 243C Parapet Width: 0.00

9 Location: 5.5 MI NE OF GOOD HOPE 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.2

2 GDOT District: 4841100000 - D1 DISTRICT ONE GAINESVILLE 205 Congressional District: 010 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 08/27/2015 27 Year Constructed: 1958 239A Handrail Left: 1- Concrete.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 1- Concrete.

92B Underwater Insp Freq: 60  Date: 03/07/2016 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 3 - State 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 0- Not Applicable.  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00186 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 33 - 49.0602 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 83 - 30.3576 214A Movable Bridge: 0 233 Posted Speed Limit: 45

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: A- Spread footing. O. Concrete O. Concrete O. Concrete 234 Delineator: Yes

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: Yes

12 Base Highway Network: Yes *43A Structure Type Main material: 1-Concrete 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 2971018600  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 13 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 6.77 226 Bridge Curve: A: Vertical: YesB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 02 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 0- Inventory Route is not on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 7- Rural - Major Collector 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: S - Secondary. 108B Membrane Type: 0. None 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00914 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 1 36C Approach Guardrail: 1- Meets current standards

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0000.00

* Location ID No: 297-00186D-006.87E
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Processed Date:4/7/2017

Bridge Serial Number: 297-0031-0 County: Walton SUFF. RATING: 30.0

Programming Data Measurements: Ratings and Posting

201 Project Number: S-0919 (1) *29  AADT: 4140 65 Inventory Rating Method: 2-Allowable Stress (AS)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2012 63 Operating Rating Method: 2-Allowable Stress (AS)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 22

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 38

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013998 * 48 Maximum Span Length: 36 231A H-Modified: 20 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 468 231B Type3/Tandem: 27 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 26.0' 231C Timber: 36 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 32.0' 231D HS-Modified: 25 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 26.0' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $00 50A Curb / Sidewalk Width Left: 2.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $0 50B Curb / Sidewalk Width Right: 2.0 261 H Inventory Rating: 15

96 Total Improvement Cost: (X$1,000) $0 32 Approach Rdwy. Width: 21.0' 262 H Operating Rating: 26

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 4

97 Year Improvement Cost Based On: 0 Rear Shoulder Left: Width: 5 Right Width:5.0 Type: 8 - Grass (Dirt).        58 Deck Condition: 5 - Fair Condition

114 Future AADT: 6210 Fwd Shoulder: Left Width: 6 Right Width:6.0 Type: 8 - Grass (Dirt).        59 Superstructure Condition: 4 - Poor Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 21.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 24.0 Type:2- Asphalt. 60A Substructure Condition: 6 - Satisfactory Condition

Intersection Rear: 0 Forward:1 60B Scour Condition: 6 - Satisfactory Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: 6 - Satisfactory Condition

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 5 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 7-Better than present minimum criteria.

216B Bridge Height: 13.7 *228 Minimum Vertical Clearance 68 Deck Geometry: 3

222 Slope Protection: 0 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 6.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  



 
   
 
 
 

Meeting	Minutes	

1201 Peachtree Street, NE, Suite 1106 
Atlanta, GA  30361 
 
(404) 205-8530 
www.moffattnichol.com 

Date:  December 6, 2017  Time:  11:00 am 

Location:  GDOT, Room 302 OGC (lobby level) 

Project:  PI No. 0013998, SR 186 @ Apalachee River, Oconee & Walton County  

Subject:  Kick‐off Meeting 

Recorded By:  Darren Wilton 

 
Attendees 

 
Organization 

 
Phone 

 
Email 

Kim Chapman  GDOT  770‐499‐1161  kchapman@dot.ga.gov 
David Borchardt  GDOT‐ENV‐NEPA  404‐631‐1184  DBorchardt@dot.ga.gov 
Todd Price  GDOT‐D2‐Precon E  478‐553‐3405  tprice@dot.ga.gov 
Clayton Sanders  GDOT‐D2‐UTL  478‐553‐3382  dsanders@dot.ga.gov 
Jamie Lindsey  GDOT‐D2‐DUE  478‐553‐3385  jlindsey@dot.ga.gov 
Darren Wilton  Moffatt & Nichol  404‐205‐8530  dwilton@moffattnichol.com 
Chris Marsengill  Moffatt & Nichol  912‐231‐0044  cmarsengill@moffattnichol.com 
 
 

     

 Kim Chapman began the meeting with introductions of all meeting attendees and 
everyone’s role in the project. 

 Kim stated the purpose of the meeting is to kickoff Master Contract: MPOPD1701685 
o TO#1: PI 0007057 (Warren County) (separate meeting minutes) 
o TO#2: PI 0013998 (Oconee & Walton County) 
o TO#3: PI 0014903 (Morgan County) (separate meeting minutes) 

 The GDOT environmental lead would be David Borchardt instead of those listed in the 
meeting agenda: 

o PI 0013998: Christina Schmidt 

 Concept Report will be “Limited Scope” template.  It was noted to check for updated 
versions as changes are made regularly. 

 The use of an off‐site detour is usually the preferred alternative unless it is determined that 
an on‐site detour is necessary.  Kim will send example off‐site detour maps.  Detour maps 
should be submitted early for stakeholder outreach to occur.   

 R/W estimate should be submitted as soon as layouts are ready to give GDOT time to 
perform the estimate.  Document in the Concept Report when the R/W estimate request 
was submitted. 

 For submittals, Kim requested to submit one day prior to the “submit to PM” date on the 
schedule to allow enough time for processing the submittal. 

 Chris asked if an updated P6 schedule was available yet. Kim provided AECOM 411 
schedules ahead of the meeting. Kim stated that she will provide “What‐if” P6 project 
schedules with January 2018 NTP date for the team to reference for target submittal dates 
to keep project development ahead of schedule. 
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 Kim stated that status meetings will need to occur on this project. The preference is to have 
them monthly but sometimes every two months will be adequate depending on the tasks at 
the time.  Moffatt & Nichol (M&N) will be responsible for scheduling these meetings. 

 Kim stated that NTP was provided on this Task Order (TO#2).   

 For invoicing, Kim requested a cover and summary sheet with no hours or rates for her 
approval prior to submitting the invoice in CMIS.   

 Kim shared that the Project Justification Statement has been received. 

 Kim shared that utility owner information has been provided.  Utility estimate requests can 
be made at the same time as the R/W estimate request. 

 Kim spoke about Risk Assessment and mentioned the adjacent wetlands, bridge demolition 
impacts, and utility impacts typical to bridge projects. David asked for initial indications for 
off‐site detours. 
o PI 0013988 has a concrete weir /dam structure just downstream of the bridge with 

rocky shoal formations in the vicinity.  Also, there is evidence of an old mill and large 
pipeline that is possibly historic on the south end of the project.  On the north end of 
the bridge, there is an intersection and nearby U.S. Post Office.  All of these items 
present risk and will require further evaluation of an off‐site detour during the concept 
phase. 

 Kim noted getting the survey and environmental notification letter mailed out as soon as 
possible.  M&N has the new template and will submit the letters to Kim for routing 
signatures. 

 David asked the team to carefully verify the need for pedestrian facilities during 
construction if the off‐site detour is the preferred alternative. 

 David also asked if MS4 is required for this project.  Darren stated that this project will 
require MS4 documentation. 

 Kim stated that SUE is not required on the project. 
 
Action Items: 

 Provide “What‐if” P6 Schedule when completed – GDOT, Kim Chapman 

 Schedule Monthly Status Meetings ‐ Moffatt & Nichol 

 Project Justification Statement for TO#2 – GDOT, Kim Chapman 

 Survey and Environmental Property Notification Letters – Moffatt & Nichol 
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1201 Peachtree Street NE, Suite 1106 
Atlanta, GA  30361 
 
(404) 205-8530 
www.moffattnichol.com 

Date:  March 20, 2018  Time:  1:30 PM 

Location:  GDOT OGC, Room 408 

Subject:  Alternatives Meeting 

PI No:  PI No. 0013998, SR 186 @ Apalachee River, Oconee County 

Recorded By:  Darren Wilton 

 
Attendees 

 
Organization 

 
Phone 

 
Email 

Mindy Sanders  GDOT‐OPD  678‐986‐7648  MiSanders@dot.ga.gov 
Carol Kalafut  GDOT‐Bridge  404‐631‐1882  ckalafut@dot.ga.gov 
Adrienne Conley  GDOT‐OES‐ECOL  404‐631‐1845  aconley@dot.ga.gov 
Pamela Baughman  GDOT‐OES‐ARCH  404‐631‐1198  pbaughman@dot.ga.gov 
Spencer Pucci  GDOT‐OES‐A/N  404‐631‐1164  spucci@dot.ga.gov 
Todd Price  GDOT‐D2 PCE  479‐553‐3405  tprice@dot.ga.gov 
Tonia Parker  GDOT‐D2 UTLS  478‐553‐3386  toparker@dot.ga.gov 
Jimmy Harbor  GDOT    jharbor@dot.ga.gov 
Jamie Lindsey  GDOT‐D2 DUE  478‐553‐3385  jlindsey@dot.ga.gov 
Bobby Dollar  GDOT‐OES‐NEPA  404‐631‐1920  rdollar@dot.ga.gov 
Harold Mull  GDOT‐D1 DCE  770‐533‐8963  hmull@dot.ga.gov 
Shannon Giles  GDOT‐D1 A2 ENGR  706‐583‐2644  sgiles@dot.ga.gov 
Terri Holbrook  GDOT‐D2 DUE  770‐533‐8316  teholbrook@dot.ga.gov 
Joel Seagraves  GDOT‐D2  770‐533‐8279  jseagraves@dot.ga.gov 
Chris Marosco  GDOT    Cmarosco@dot.ga.gov 
David Smith  Ecological Solutions  770‐998‐7848  Davidsmith@ecologicalsolutions.net 
Darren Wilton  Moffatt & Nichol  404‐205‐8530  dwilton@moffattnichol.com 
Chris Marsengill  Moffatt & Nichol  912‐231‐0044  cmarsengill@moffattnichol.com 
Scott Caples  Moffatt & Nichol  404‐205‐8536  scaples@moffattnichol.com 
Regina Schuster  Calyx  678‐795‐3624  rschuster@calyxengineers.com 
Chris Mroczka  Calyx  678‐795‐3624  cmroczka@calyxengineers.com 
Erin Murphy  VHB  404‐417‐4086  emurphy@VHB.com 
       

 Mindy Sanders began the meeting with introductions of all meeting attendees. 

 Darren Wilton provided handouts of draft concept reports and all alternatives to be dis‐

cussed. 

 Darren Wilton talked through the draft concept report and discussed items of specific im‐

portance as summarized below: 

 Existing traffic in GEOCOUNTS is around 2,460 ADT and truck percentages are 12%.  

The Traffic Count Location Maps were approved on 2/22/18 and actual counts will 

be verified when received. 
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 Rural Major Collector (45 mph) 

 Existing bridge is 468‐feet long, 13‐spans with concrete girders, 12‐foot travel 
lanes with 1‐foot shoulders.  Proposed bridge is approximately 500‐feet long with 
12‐foot lanes and 8‐foot shoulders.  Roadway would have 12‐foot lanes and 8‐foot 
shoulders. 

 The width of the river at this location is very wide with a concrete weir dam struc‐
ture approximately 20‐30’ downstream of the bridge and an upstream concrete 
weir dam approximately 1100’ upstream. 

 Roadway and bridge design criteria was reviewed in the draft concept report. 
 Challenges on the project include an old mill or hydroelectric power facility near 

the southeast corner of the bridge with a large intake pipeline crossing before the 
bridge.  Also, the entire project is within the High Shoals Historic District, the Town 
Hall is located on the northwest corner of the bridge at Jefferson Road and SR 186, 
and down Jefferson Road is a U.S. Post Office and Community Church. 

 Environmental was reviewed by the team: 
 Ecology ‐ Early coordination shows a state listed species Altamaha Shiner.  

Presence will be assumed and no additional field survey will be required.  
A special provision will be required for restrictive period for construction 
in the water during spawning from April through Summer.  Granite out‐
crop species plants, wetland, and stream impacts are all expected. 

 Archaeology – GNAHRGIS research showed a site south of the bridge but 
is not eligible. 

 History – Entire project is within High Shoals Historic District, field work 
to be completed soon. 

 Air/Noise – Spencer noted a building hidden in the tree line on the south 
side of the bridge.  Alternative A & B would reduce distance by at least 
half to this structure and likely require a noise study even if it is a founda‐
tion only.  Alternative D would only require study if profile elevation 
changes more than 3 feet.  A 3 decibel or more increase will require a 
Type 1 study and less than 3 decibels would require a Type 3 study.  Al‐
ternative E would likely require a study but not be an issue if the struc‐
ture is displaced. 

 Darren reviewed four alternatives considered in the concept report: 
 ALT A ‐ Widening to the west through old bridge abutment 

 Build new bridge as close to the existing as possible.  Demolition 
for a portion of the existing bridge is not possible due to its nar‐
row width.  The intersection of Jefferson Road on the north end of 
the bridge presents challenges tying back into the existing road‐
way.  Early H&H requirements do not indicate a need to raise the 
profile, however raising the profile some helps with staging and to 
eliminate the low point on the bridge is being considered.  Spen‐
cer asked how much and Scott indicated that it could be 3‐5 feet. 

 Displaces Toms Place store at the north end of bridge. 
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 Parcel 4 is the Town Hall. Early questionnaires indicate local stake‐
holder opposition for impacts to the Town Hall. 

 The north end of the bridge will impact the old bridge abutment 
but only an issue if it is an eligible resource. 

 ALT B ‐ Widening to the west to avoid old bridge abutment 
 Displaces Toms Place store and Town Hall. 
 Longer project length. 
 Higher cost estimate. 

 ALT D ‐ Existing alignment with off‐site detour 
 Replace bridge at current location. 
 Quicker construction. 
 Community access to local town facilities is a concern for the 

Town Hall, Post Office, and Church on the north end of the bridge. 
 A detour map was presented with the following route for trucks: 

 From the south use SR 83 west to US 78/SR 10 north to 
Ashland, then south on US 441/SR 24 to SR 186 just north 
of Bishop. 

 Net additional length of 26 miles 
 Several shorter local routes, no trucks, were also shown on 

the map via Snows Mill Road and Cole Springs Road, ap‐
proximate increase of 9 miles.  Another route includes 
Snows Mill Road to SR 53 to Ray’s Church Road, approxi‐
mate increase of 12 miles.  To the east High Shoals Road to 
SR 83 to Wellington and north on Price Mill Road to 
Bishop, approximate increase of 11 miles. 

 ALT E – Staged Constructed with one‐lane operation 
 North end of proposed bridge would overlap existing bridge 
 Build spans 1‐3 as full width for two lanes and spans 4‐5 wide 

enough for only one‐lane.  Use of hammerhead bents or some 
other split bent substructure alternative design will be necessary 
to split construct the deck. 

 Harold with District 1 mentioned concerns of entire spans being 
over the existing bridge.  Constructability would be difficult and 
may eliminate this alternative, but if existing bridge is reduced to 
one‐lane, it might be possible. 

 Darren mentioned the issue with partial bridge demolition diffi‐
culty by referencing the existing bridge plans and explaining that 
the existing columns are too close to the outside ends of the 
bents. 

 Additional comments included that Alternatives A, B, & E may require walls to min‐
imize property impacts. 

 Harold asked if a bypass had been considered to avoid the North High Shoals town 
because of the complexity.  Darren mentioned that the team did look at this, but it 
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was much more expensive and exceeded the current bridge replacement scope.  
Harold re‐emphasized that the community opposition for any of the alternatives 
presented would be challenging. 

 Darren also mentioned the consideration of an alternative east of the concrete 
weir and across the rocky shoals.  The substructure would be much taller and more 
expensive bridge cost than the amount budgeted for this project. 

 Mindy mentioned communicating with the Mayor and asked if we could make it a 
landmark structure.  Harold mentioned to look at Social Circle P.I. 132980, another 
project in the area where a decorative fence was used.  He also emphasized 
providing options for the community to choose from that might also include 
stacked rock of the bridge to give a better appearance since it is near the old mill 
and middle of North High Shoals. 

 Mindy asked M&N to prepare staging sequence typical sections to address and un‐
derstand the constructability issues. 

 Harold asked Scott what was being considered for bridge construction for the 
length of bridge in the water.  Constructing piers and removing piers would have 
to be done in the water.  Harold questioned that a barge was too shallow, but 
Scott suspects 8‐10 feet of water depth at this location. 

 Harold stated will need 8’ of clearance between the new bridge and old bridge for 
overhang jacks.  If unable to get the required overlaps for the steel in the deck, 
caps, and end bents, it would require mechanical couplers which will increase 
overall cost. 

 District doesn’t support a signed detour as noted in the report at all.  Too long and 
minimum local crossing to get from one side of town to the other.  Can present as 
an option but would low unless there some type of accelerated construction 
added to get the bridge back open.  

 Harold also mentioned if bents are in the banks, a permit will be required for river 
bank stabilization. 

 Next milestone is the Concept Team Meeting 

 Chris asked if there was any consensus on a preferred alternative.  The preferred alterna‐
tive discussed was: 

 0013998 – Unknown at this time and depends on staging details for con‐

structability.  Carol will share alternatives with the bridge office and pro‐

vide feedback. 



 
   
 
 
 

Meeting	Minutes	

1201 Peachtree Street, NE, Suite 1106 
Atlanta, GA  30361 
 
(404) 205-8530 
www.moffattnichol.com 

Date:  May 16, 2018  Time:  10:00 am 

Location:  GDOT District 2 Office 

Project:  PI No. 0013998, SR 186 at Apalachee River 

Subject:  Concept Team Meeting 

Recorded By:  Nina Gailey 

 
Attendees 

 
Organization 

 
Phone 

 
Email 

       
Darren Wilton  Moffatt & Nichol  404‐205‐8530  dwilton@moffattnichol.com 
Chris Marsengill  Moffatt & Nichol  912‐231‐0044  cmarsengill@moffattnichol.com 

David Fox 
Monica Fogle 
Ellen Wright 
Todd Price 
Jimmy Hobby 
Mindy Sanders 
Bryan K. Gibbs 
Bonnie Skaggs 
Jamie Lindsey 

QK4 
GDOT Dist. Traffic 
GDOT D2 DPPC 
GDOT D2 Precon. 
GDOT Utilities 
GDOT OPD 
GDOT D2 Const. 
GDOT Utilities 
GDOT Utilities 

404‐417‐3022 
478‐553‐3360 
478‐553‐3407 
478‐553‐3405 
478‐553‐3380 
678‐986‐7648 
478‐553‐3340 
478‐456‐0905 
478‐553‐3385 

dfox@qk4.com 
mfogle@dot.ga.gov 
ewright@dot.ga.gov 
tprice@dot.ga.gov 
jhobby@dot.ga.gov 
misanders@dot.ga.gov 
bgibbs@dot.ga.gov 
bskaggs@dot.ga.gov 
jlindsey@dot.ga.gov 

Harold D. Mull 
Shane Giles 
Terri Holbrook 
Rob Goss 
Galen Davis 
Joel Seagraves 
Judy Prince 
Brandon Kirby 
Justin Lott 
Jeramy Durrence 
Kim Coley 

GDOT Const. 
GDOT Traffic Ops 
GDOT Utilities 
PPI 
GPO 
GDOT 
GDOT 
GDOT 
GDOT 
GDOT 
GDOT 

  hmull@dot.ga.gov 
shgiles@dot.ga.gov 
teholbrook@dot.ga.gov 
804rg@ppi.us 
gdavis@southernco.com 
jseagraves@dot.ga.gov 
jprince@dot.ga.gov 
bkirby@dot.ga.gov 
jlott@dot.ga.gov 
jdurrence@dot.ga.gov 
kcoley@dot.ga.gov 
 
 

 Mindy Sanders, the GDOT Project Manager, began the meeting with introductions of all 
meeting attendees and everyone’s role in the project and a brief description of the project. 
She then turned the meeting over to Darren Wilton to discuss the project. 

 Darren utilized a Powerpoint presentation during the meeting to discuss the Concept. 
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 Project Background was discussed including the location, project purpose and need, bridge 
condition, age, and pictures of the existing bridge were included. The existing roadway is a 
two‐lane rural major collector (45 mph) located southwest of Watkinsville, GA. 

o Darren noted the existing bridge is 468‐feet long, 13‐spans with concrete girders, 
12‐foot travel lanes with 1‐foot shoulders. Proposed bridge is approximately 
500‐feet long with 12‐foot lanes and 8‐foot shoulders. Roadway would have 12‐
foot lanes and 8‐foot shoulders. 

o Darren noted that the existing bridge plans shows the low point on the bridge. 
o Darren noted the width of the river at this location is a very wide reservoir area 

with a concrete weir dam structure approximately 20‐30’ downstream of the 
bridge and an upstream concrete weir dam approximately 1100’ upstream. 

o Other existing challenges on the project include an old mill or hydroelectric 
power facility near the southeast corner of the bridge with a large intake pipeline 
crossing before the bridge. Terri Holbrook emphasized that this pipeline cannot 
be impacted.  Also, the entire project is within the High Shoals Historic District, 
the Town Hall is located on the northwest corner of the bridge at Jefferson Road 
and SR 186, and down Jefferson Road is a U.S. Post Office and Community 
Church. 

 Darren discussed the Existing Year volumes and truck percentages.  Open Year and Design 
Year volumes and truck percentages are pending. 

 Environmental considerations were discussed, including Ecology, Aquatic survey and 
historic resources.  

o Ecological resources – Stream and associated wetlands, Granite Outcrop species 
o Existing old mill or hydroelectric power facility near the SE corner of the bridge 

with a large intake pipeline crossing before the bridge 
o Aquatic survey is located the Altamaha Shiner 
o Entire project within High Shoals Historic District. Resources to be evaluated 

including the bridge itself. 
o Archaeology – No eligibility 

 The proposed design parameters were discussed. There will be two 12‐foot lanes in each 
direction with 8‐foot (4’ paved) outside shoulders and 8’ outside shoulders across the 
proposed bridge.  The proposed roadway and bridge typical section graphics were 
presented. 

 Four alternatives were discussed for the project, which include: 
o ALT A – Parallel offset alignment to the west 60’ 

- Build new bridge as close to the existing as possible with partial staged 
bridge construction. Demolition for a portion of the existing bridge is not 
possible due to its narrow width. The intersection of Jefferson Road on 
the north end of the bridge presents challenges tying back into the 
existing road‐way. Early H&H requirements do not indicate a need to 
raise the profile, however raising the profile some helps with staging and 
to eliminate the low point on the bridge is being considered. 
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- Displaces corner store at the north end of bridge. 
- Parcel 4 is the Town Hall. 
- The north end of the bridge will impact the old bridge abutment but only 

an issue if it is an eligible historic resource. 
o ALT B ‐ Parallel offset alignment to the west 100’ 

- Displaces corner store and Town Hall. 
- Longer project length. 
- The north end of the bridge will avoid the old bridge abutment but is only 

a benefit if it is an eligible historic resource. 
- Jefferson Road will require re‐alignment between historic Town Hall and 

a church just north of the new intersection. 
o ALT E – Staged bridge construction with one‐lane operation (Preferred 

Alternative) 
- North end of proposed bridge would overlap existing bridge 
- Build spans 1‐3 as full width for two lanes and spans 4‐5 wide enough for 

only one‐lane. A staging typical section was presented showing the 
proposed bridge construction with one‐lane operation next to the 
existing bridge. 

- Harold with District 1 mentioned concerns of entire spans being over the 
existing bridge and overhang jacks not having enough clearance to the 
existing bridge. Constructability would be difficult and may eliminate this 
alternative. 

- Darren mentioned the issue with partial bridge demolition difficulty by 
referencing the existing bridge plans and explaining that the existing 
columns are too close to the outside ends of the bents. 

o ALT G – Offsite Detour with road closure 
- Balance ease of construction and maintenance of traffic 
- Replace bridge at its existing location. 
- Allows for complete demolition and proposed bridge construction which 

reduces construction time. 
- Community access to local town facilities is a concern for the Town Hall, 

Post Office, and Church on the north end of the bridge.  Brandon 
mentioned additional public outreach will be necessary on this project. 

- A detour map was presented with the following route for trucks: 
- From the south use SR 83 west to US 78/SR 10 north to Ashland, then 

south on US 441/SR 24 to SR 186 just north of Bishop. 
- Net additional length of 26 miles 
- Several shorter local routes, no trucks, were also shown on the detour 

map via Snows Mill Road and Cole Springs Road, approximate increase of 
9 miles. Another route includes Snows Mill Road to SR 53 to Ray’s Church 
Road, approximate increase of 12 miles. To the east High Shoals Road to 
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SR 83 to Wellington and north on Price Mill Road to Bishop, approximate 
increase of 11 miles. 

- Brandon mentioned coordinating more with the local stakeholders for 
utilizing a shorter local road for detour.  It would require approval by the 
Board of Commissioners.  He also mentioned possible LMIG funding to 
overlay these local roadways if it helped reduce the overall detour length 
and provides an adequate pavement surface for the additional traffic the 
stakeholders are concerned about. 

- Walton County Public Works were open to this and suggested possibly 
using Jones Woods Road. 

 Harold stated he would like to see a bypass alternative to avoid the North High Shoals town 
because of the complexity. Darren mentioned that the team did look at this, but it was 
much different than the current programmed project and a new project would likely need 
to be programmed for this type of project.  It would be much more expensive and exceeds 
the current bridge replacement scope. Harold re‐emphasized that the community 
opposition for any of the alternatives presented would be challenging. 

 Detour map needs local routes 1 & 2 lengths verified. 

 District 1 suggested if sidewalks should be added across the bridge.  The project doesn’t 
currently meet warrants per current GDOT design policy. 

 District 1 commented to verify sight distance and driveways and side road intersections. 

 District 1 commented to verify that superelevation transitions are not on the bridge.  Darren 
stated that this had been verified during the geometry alignment review. 

 District 1 commented that a US 441 Widening project was nearby and construction times 
should be coordinated. 

 Environmental and Permits were discussed, including NEPA, Ecology, History, Archaeology, 
Public involvement and Air/Noise.  It is possible that Section 408 will be necessary on this 
project. 

 Existing utilities were listed and no other utility owners were added. 

 Other project items were discussed, including lighting, off‐site detour, Transportation 
Management Plan (TTC), context sensitive solutions and MS4 (permit is required).  Brandon 
noted to verify the MS4 requirement due to the new map and memo coming out with the 
next month from GDOT.  This may not be required moving forward in preliminary and final 
plans. 

 Darren ended the meeting asking for everyone to please provide any final comments or 
questions no later than May 30, 2018.  
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SR 186 at Apalachee River 
PI No:  0013998, Oconee & Walton County 
 
Stakeholder Coordination Meeting 
January 9, 2019, 10:00 am 

AGENDA 
 

A. Introductions 
 

B. Project Description & Limits 
The purpose of the project is to replace the existing 468-foot long bridge at SR 186 and 
Apalachee River with an approximately 500-foot long bridge with 12-foot travel lanes 
and eight-foot shoulders. The overall project length is approximately 0.30 miles. The 
substandard existing bridge will be replaced with a bridge that meets current standards 
and is structurally sufficient. 
 

C. Project Status 

a. Currently in Concept Phase 

b. Right of Way – January 2020 

c. Let to Construction – January 2021 

 
D. Design Considerations 

a. Typical Sections 

b. Physical Limitations – Downstream Dam structure, Hydroelectric pipeline, property 
impacts, environmental resources, intersection at Jefferson Road 

c. Schools/Emergency Services 

d. Accelerated Bridge Construction (ABC) techniques 
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E. Alignment Alternatives 

a. Alternative 1: Offsite Detour (Preferred) 
i. Property Impacts: 2 parcels, 0.86 acres, 1 displacement 

ii. Environmental Resources: 144 linear feet stream impacts 
iii. Construction Duration: 15 months 
iv. Detour Route Length: 15.8-mile increase for through traffic 
v. Estimated Total Project Cost: $7,101,186 

 
b. Alternative 2: Offset Alignment 

i. Property Impacts: 5 parcels, 2.2 acres, 2 displacements 
ii. Environmental Resources: 372 linear feet stream impacts, cultural resources 

impacted 
iii. Construction Duration: 21 months 
iv. No Detour, existing bridge remains open 
v. Estimated Total Project Cost: $7,464,240 

 

F. Next Steps 

a. Public Information Open House (PIOH) 

G. Other 



1255 Canton Street, Suite G 
Roswell, GA 30075 

 P: 678.795.3600 
F: 678.461.3494 

CALYXengineers.com 
 

MEMO 

To: Darren Wilton 

From: Tish Stultz 

cc: See attached Sign-In Sheet 

Date: January 9, 2019 
 
Re: 

 
PI 0013998 Stakeholder Meeting 

  

 
The following summarizes the meeting held on January 9, 2019. 
 
Introductions:  See attached sign-in Sheet 
 
Project Description & Limits:  Darren Wilton provided a brief overview of the project description and limits. In addition, 
the project purpose is to replace the existing bridge that was built in 1958 and has a structural rating of 30 out of 100.  
Bridges below a rating of 50 are candidates for replacement.  
 
Project Status: Currently the project is in the concept and public involvement phase.  The next phase will be preliminary 
plan design.  Right-of-Way is currently scheduled for January 2020 and construction let is January 2021. 
 
Design Considerations:   

 The existing bridge is 480 feet long and is very narrow.  The proposed bridge will be 500 feet long. 
 The typical section is proposed to be two 12-foot travel lanes (one each direction) and 8-foot shoulders.  
 The dam structural components both above and below the waterline has played a role in the placement of the 

proposed bridge. 
 There is a large hydroelectric pipeline at the beginning of the project, and the bridge will have to avoid this 

pipeline. Locals stated they have heard the pipeline may be abandoned and the property is to be sold by the 
current owners to possibly Georgia Power. This will be investigated by the designers. 

 GDOT reached out to the schools and EMS to notify them of the proposed off-site detour.   
o Fire department stated detour would have minimal impact on response time and didn’t have any 

concerns.  Oconee EMS stated when they are called to assist other counties south of the river, it would 
add extra time since the hospital destination is in Athens, Ga.  Morgan County EMS would have minimal 
impact except when transport to Athens, Ga hospital is necessary. 

 Accelerated Bridge Construction (ABC), methods were discussed.  These include off-site detour and 
prefabricated columns, bents, and slabs.  

 Intersection at Jefferson Road is in close proximity with the proposed bridge.  
 
Alignment Alternatives:  Two alternatives were discussed. 

 Alternative 1 (preferred)  
o Pros: 2 parcels impacted/1 displacement, 0.86 acres of Right-of-Way required, less stream impacts (144 

lf), lower construction cost, shorter construction time. (See attached agenda) 
o Con: Off-site detour.  Detour will be signed on State Routes.  Locals can use local roads. 

 Alternative 2 (offset alignment) 
o Pros: No detour 
o Cons: 5 parcels impacted, 2 displacements, 2.2 acres Right-of-Way required, larger stream impacts (324 

lf of stream impacts), 21 months construction time, more costly construction, maintenance of traffic more 
difficult. 
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Next Steps:   
Public Information Open House tentatively scheduled for March 7; location to be determined by GDOT District 
Communication office.  
 
Open Discussion: 

 If Alt 2 is considered, can the old bridge be used for fishing and local recreation use?  If this were to occur, 
GDOT would not maintain the old bridge and the city/county would have to find mechanism for maintenance. 

 What measures are made to protect the water quality of the river?  GDOT explained the plans will include 
erosion control measures/plans, a hydrologic study will be conducted.  Special Provisions may be included for 
the protection of protected species.  USACE permit will be required.  

 How will the bridge be deconstructed? Options are still being considered. Some options are: barge under 
bridge, but may not be deep enough, jetty, or cofferdams, lifting sections of the bridge off from the top. 

 Will there be any aesthetics incorporated in the bridge design, such as using local stone at the beginning and 
ends of the bridge. GDOT stated options can be discussed, however it may increase the construction costs.  
Alternative railings can be reviewed also, yet these too may increase construction costs.  GDOT stated that these 
options would likely require an agreement form the city to assist with funding. 

 This road is heavily used by cyclists. Route is currently not designed as a bikeway.  In addition, there are no 
staging areas on either side of the bridge for cyclists to gather.  Local bike riders have asked if a “good” bike 
lane can be provided.  GDOT stated if a bike lane/path is added, it would not change the width of the bridge as 
proposed.  Bike criteria can be found in the “Design Policy Manual.” 

 Locals stated this area has increased traffic from the Walmart Distribution Center and Quarry. 
 Locals stated they have heard that others want to breach the upper dam.  This will be researched by the 

designers. 
 Locals inquired who is the point of contact?  Mindy Sanders is GDOT PM. Misanders@dot.ga.gov; Ph: 678-986-

7648. 
 
Meeting Adjourned  
 
 
Attachments:   Meeting Agenda 
 

mailto:Misanders@dot.ga.gov




 
  
 
 
 

Meeting Minutes 

1201 Peachtree Street, NE, Suite 1106 
Atlanta, GA  30361 
 
(404) 205-8530 
www.moffattnichol.com 
 

Date: April 9, 2019 Time: 3:00 pm 
Location: GDOT, Room 405 OGC 
Project: PI No. 0013998, SR 186 at Apalachee River 
Subject: Alternatives Review Meeting 
Recorded By: Darren Wilton 
 
Attendees 

 
Organization 

 
Phone 

 
Email 

Mindy Sanders GDOT – OPD 678-986-7648 misanders@dot.ga.gov 
Darren Wilton Moffatt & Nichol 404-205-8530 dwilton@moffattnichol.com 
Kim Coley GDOT – D1 770-531-5748 kcoley@dot.ga.gov 
Andrew Pappas VHB 404-417-4066 apappas@vhb.com 
Tish Stultz Calyx 678-795-3624 tstultz@calyxengineers.com 
Chris Mroczka Calyx 678-795-3624 cmroczka@calyxengineers.com 
Bobby Dollar GDOT – OES (NEPA) 404-631-1920 rdollar@dot.ga.gov 
Rachael Rosenstein GDOT – OES (NEPA) 404-631-1803 rrosenstein@dot.ga.gov 
David Borchardt GDOT – OES (NEPA) 404-631-1184 dborchardt@dot.ga.gov 
Carol Kalafut GDOT – Bridge 404-631-1882 ckalafut@dot.ga.gov 
Derrick Cameron GDOT – OPD  dcameron@dot.ga.gov 
Kelly Hairston GDOT – D1 CONST 706-583-2644 khairston@dot.ga.gov 

• Mindy Sanders, the GDOT Project Manager, began the meeting and outlined the purpose of 
the meeting which is to evaluate the alternatives and project information to decide which 
alternative would be the preferred alternative (off-site detour or on-site detour via an offset 
alignment) in order to respond to public comments and finalize the concept report. 

• At the PDOH, the offsite detour and offset alignment were presented to the public and 
included in the PDOH informational letter provided to attendees and on GDOT’s Public 
Outreach website. 
o Bobby Dollar asked how we arrived at the decision to present both alternatives at the 

PDOH?  He stated GDOT Policy for PDOH’s normally is to present only the preferred 
alternative and the required off-site detour route, if one is required for bridge closure, 
based on all of the project information evaluated. 
- Mindy stated that we originally planned to present only the preferred alternative, 

but Program Delivery requested that both alternatives be shown at the PDOH. 
- Darren added that same question was raised during the February monthly meeting. 

o Bobby added that the public majority will almost always choose keeping the road open 
for convenience rather than evaluating all impacts to be considered when choosing the 
most feasible and prudent alternative. 

• Derrick Cameron responded that the PDOH has been completed as directed with two 
alternatives shown and asked which alternative the public preferred. 
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o OES mentioned the results from the PDOH comment cards were not overwhelmingly in 
favor for the offset alignment alternative. 

o The PDOH feedback did not strongly favor either alternative presented so other factors 
need to be considered. 

• Darren mentioned that during concept development, the Alternatives Meeting, and 
Concept Team Meeting, five alternatives were evaluated, and a wide-range of impacts were 
reviewed by multiple consultant and GDOT personnel and Offices.  This process narrowed 
the alternatives to 2. 
o The factors used in this process were environmental impacts, property impacts, 

constructability, public involvement, detour length, project cost, and construction 
duration. 

o As shown in the PDOH letter, the off-site detour is preferred because it has the least 
amount of property impacts, environmental impacts, construction duration, and project 
cost.  Unfortunately, it also requires a 15.8-mile-long detour for truck and through 
traffic (locals will likely take shorter routes via local roads). 

• For environmental, CALYX and OES agreed that 4(f) will be required with either alternative. 
o The entire project is within the High Shoals Historic District, and the Town Hall is a 

contributing resource.  David added that the Mayor mentioned a new Town Hall is being 
built, so how does that affect this resource if it is repurposed?  It was determined that if 
the interior/exterior architecture remains the same, it will remain eligible. 

o Ecology impacts are less with the offsite detour alternative (estimated 144 feet vs. 372 
feet of stream impacts). 

o Archaeological resources exist on the southwest corner of the existing bridge. 
- A Phase I field survey has been completed and Phase II testing has been 

recommended for the identified resources. 
- The off-site detour alternative is the least impactful to these resources. 
- The offset alignment alternative to the west will have far greater impacts to these 

resources and potentially add mitigation cost. 
- Carol asked if the off-site detour alternative’s west shift at the begin bridge was 

necessary. Darren explained the original off-site alignment matched the existing 
bridge exactly but would require superelevation transition to occur on the bridge. 
During concept development, the Bridge Office requested the transition be shifted 
off of the bridge leading to the current preferred alignment. She asked if a Design 
Variance or Exception could be made to avoid that and requested curve radius 
information.  M&N agreed to provide that information to the Bridge Office. 

• For property impacts, the off-site detour is 0.86 acres vs. 2.2 acres and one less 
displacement. 

• For project cost, the off-site detour is about $360,000 less without consideration for cultural 
resources mitigation which could increase this difference by as much as $500,000 to $1 
million. 

• Construction duration for the off-site detour is 15 months vs. 21 months. 
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o The off-site detour allows the contractor to get in and get out with improved 
constructability. 

o Kelly Hairston with District 1 Construction also described the construction challenges of 
the offset alignment option, including safety concerns for workers and traffic, erosion 
control, traffic maintenance, and staging challenges. 

• Bobby reminded the team that a Conceptual Stage Study would be required due to the 
known displacement.  Mindy will contact Wade Keller with R/W. 

• Darren asked all attendees if any additional information was needed about the concept 
development in order to decide which alternative overall was the most feasible and prudent 
alternative.  All agreed that the off-site detour alternative was the preferred alternative to 
move forward with in the Concept Report and for providing public responses.  

• Moffatt & Nichol will finalize the Concept Report with the off-site detour alternative as the 
preferred.  Minutes from this meeting and the Stakeholders meeting will be included as 
attachments. 



 Name: Emil Beshara 

 Date11/14/17 
 Title: Director of Public Works 
 County: Oconee County 
 PI or Structure Number (from letter): PI 0013998 

 
Q1 
Please quantify the number of impacts anticipated by an off-site detour. 
Daily number of vehicles? 

Daily number of trucks? 
Number of residences? 
Number of businesses? 
Detour length? 
Q2 
Please rate the impact on service if the bridge were closed for up to a year? 
Major Concerns 
Q3 
If concerns were identified, please specify what they are below, be as specific as possible 
(Conditions of detour route, location of students, new development expected, weight 
restrictions, etc.) 
Main area of concern is provision of a detour route restricted to State highways only. Local roads (Price 
Mill Road, Snows Mill Road) are designated No Thru Truck Routes by local ordinance. Significant truck 
traffic coming from the ER Snell and Hanson Good Hope facilities utilize SR186 coming to Oconee and 
Clarke county. 
Q4 
Are there any future time periods or events that you know of where bridge closure would be 
of particular concern? Please note the event and any details you are familiar with. 
None Known 
Q5 
Is there anyone you feel we should contact specifically regarding this project? Please note 
their name, phone number, and reason we should contact them? 
ER Snell and Hanson 
Q6 
Are there any additional comments you have regarding the project? Are the road names 
referenced the names the locals would use? 
I have never heard anyone reference SR186 as “Hopping Road” 
 



0013998 SR186 over Apalachee River 

Oconee, Walton, & Morgan Counties 

Detour Comments 
 

General Comments: 

-  Generally, GDOT does not make detour decisions/concessions based on a private business that 

may be impacted.   

- Verify various county roads’ pavement structures can handle the increase in traffic. 

Detour Route (All Traffic): 

-  Appears viable; Quarry hauling operations would be more affected carrying material to the East 

with minimal impact hauling West. 

- Experiment Station Rd/SR53 in Oconee Co. (0009011) may be under construction at some time 

while detour is in place. 

- Length is questionable; Locals may not be aggregable. 

Detour Route – LTR 1 (No Trucks) 

-  Ensure signage at SR83/Snows Mill Rd is clear and concise; the turn onto Snows Mill is 

approximately 420’ South of where SR83 Turns onto SR83/James Huff Rd and can be confusing. 

Detour Route – LTR 2 (No Trucks) 

-  Ensure signage at SR83/Snows Mill Rd is clear and concise; the right turn onto Snows Mill is 

approximately 420’ South of where SR83 Turns onto SR83/James Huff Rd. 

- Detour map provided unclear; is Lane Creek Rd used to connect to Cole Springs Rd? 

Detour Route – LTR 3 (No Trucks) 

-  The intersection of Price Mill Rd. and Wellington is located in a sharp curve; ensure signage is 

clear and concise, as Wellington is easy to miss.   

- Wellington Rd. is a low volume residential street, and increase in traffic could damage the 

pavement structure 

- There are two (that I know of) large speed risers on Wellington (see attached picture) 

- Price Mill Rd experiences long queues currently at its intersection with US441/SR24 during peak 

hours; signing this as a detour would only add to this.   

 

 

 

 

 

 

 

Attachments: 

Detour map 

Picture of Speed Riser on Wellington  
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 Name: Karla Hulsey 

 Date: 11/28/2017 
 Title: Oconee County EMA/EMS Coordinator 
 County: Oconee County 
 PI or Structure Number (from letter): PI 0013998 
 Phone Number: 7063103600 

 
Q1 
Please rate the impact to Emergency Response services if the bridge were closed for up to 
a year. 
High Impact 
Q2 
If there are concerns please specify. Be as specific as possible. (examples: condition of 
detour routes, located in a high call volume area, closure could affect response to schools, 
weight restrictions, expected new development in the area, coordination with partner 
agency required to facilitate service) 
Mutual aid response to Walton County would be significantly delayed. 
Q3 
Are there any future time periods or events that you know of where bridge closure would be 
of particular concern?  Please note the event and any details you are familiar with. 
Not aware of any at this time. 
Q4 
Is there anyone you feel we should contact specifically regarding this project? Please note 
their name, contact information, and reason we should contact them? 
Mayor Toby Bradberry, North High Shoals City Council, P.O. Box 129, High Shoals, GA 30645, Phone # 
706-769-4289. Wes Boss, Station 6 Fire Chief, Phone # 706-215-5608 
Q5 
Are there any additional comments you have for this project? Are the road names 
referenced the names the locals would use? 
Respondent skipped this question 
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